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ESTIMATE RUN 06/02/2010

ESTIMATE SUMMARY 08:25:19

CONTID: C17170         ESTIMATE NO: 0003 PROG 2005

PCN: 17170-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ALAMEDA BRIDGE OVER I-25 PERCENT TIME:

PROJECT NO: ES6 C010-101                  

ALAMEDA BRIDGE OVER I-25

NAME OF ROAD: I-25

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 05/20/2010 DATE TIME STARTED 04/01/2010

6663 COLORADO BLVD. DATE LET 12/30/2009 DATE WORK BEGAN 04/01/2010

 DATE AWARDED 01/25/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/10/2010 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 04/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 29,644,752.28 PARTICIPATING $ $ 518,366.16

AWARD PROJECT AMT: 23,723,233.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,550.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.00

WORK DAYS

WORK DAYS

3.70%

28,546,989.11

518,366.16

518,366.16

502,815.17

$

$

$

$

1,097,763.17

0.00

1,097,763.17

0.00

1,097,763.17

-32,932.90

0.00

1,064,830.27

0.00

AMOUNT DUE 1,064,830.27 502,815.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 502,815.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

30.0 TIME ALLOW: 500

ORIG TIME ALLOW: 500
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.100

0.100

201-00000  
 

1.000

L S 

31,500.00000 6,300.000.200

3,150.00

0010 REMOVAL OF STRUCTURE 0.000

1.000

202-00001  
 

10.000

EACH

730.00000 730.001.000

730.00

0015 *REMOVAL OF TREE 10.000

4.000

202-00010  
 

109.000

EACH

210.00000 2,940.0014.000

840.00

0020 TREE TRIMMING 0.000

0.000

202-00011  
 

20.000

EACH

790.00000 0.000.000

0.00

0025 *REMOVAL OF INLET 0.000

3.000

202-00019  
 

26.000

EACH

460.00000 1,380.003.000

1,380.00

0030 *REMOVAL OF MANHOLE 0.000

0.000

202-00021  
 

8.000

EACH

475.00000 0.000.000

0.00

0035 *REMOVAL OF PIPE 0.000

11.000

202-00035  
 

4,948.000

LF  

13.20000 145.2011.000

145.20

0040 *REMOVAL OF WALL 0.000

0.000

202-00165  
 

1.000

L S 

3,150.00000 0.000.000

0.00

0045 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

82.000

202-00190  
 

393.000

SY  

4.20000 344.4082.000

344.40

0050 *REMOVAL OF SIDEWALK 0.000

88.000

202-00200  
 

406.000

SY  

5.25000 462.0088.000

462.00

0055 *REMOVAL OF CURB AND GUTTER 0.000

1,416.000

202-00203  
 

6,329.000

LF  

4.20000 5,947.201,416.000

5,947.20
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF CONCRETE CURB RAMP 0.000

0.000

202-00206  
 

20.000

SY  

7.35000 0.000.000

0.00

0065 *REMOVAL OF CONCRETE PAVEMENT 0.000

31.000

202-00210  
 

354.000

SY  

15.75000 488.2531.000

488.25

0070 *REMOVAL OF ASPHALT MAT 1,145.000

675.000

202-00220  
 

37,040.000

SY  

4.20000 7,644.001,820.000

2,835.00

0075 *REMOVAL OF ASPHALT MAT (PLANING) 333.000

-333.000

202-00240  
 

2,109.000

SY  

3.00000 0.000.000

-999.00

0080 REMOVAL OF PAVEMENT MARKING 134.000

2,433.000

202-00250  
 

14,000.000

SF  

0.95000 2,438.652,567.000

2,311.35

0085 *REMOVAL OF LIGHT STANDARD 0.000

1.000

202-00700  
 

13.000

EACH

205.00000 205.001.000

205.00

0090 *REMOVAL OF LUMINAIRE (TRAFFIC) 0.000

3.000

202-00750  
 

5.000

EACH

53.50000 160.503.000

160.50

0095 *REMOVAL OF LUMINAIRE (BRIDGE) 0.000

0.000

202-00750  
 

4.000

EACH

53.50000 0.000.000

0.00

0100 REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000

0.000

202-00805  
 

4.000

EACH

7,400.00000 0.000.000

0.00

0105 REMOVAL OF GROUND SIGN 11.000

0.000

202-00810  
 

28.000

EACH

89.00000 979.0011.000

0.00

0110 REMOVAL OF SIGN PANEL 0.000

1.000

202-00821  
 

21.000

EACH

89.00000 89.001.000

89.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

1.000

202-00828  
 

1.000

L S 

2,625.00000 2,625.001.000

2,625.00

0120 REMOVAL OF IMPACT ATTENUATOR 0.000

0.000

202-00895  
 

1.000

EACH

1,025.00000 0.000.000

0.00

0125 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

561.000

LF  

5.25000 0.000.000

0.00

0130 REMOVAL OF GUARDRAIL TYPE 7 0.000

170.000

202-01170  
 

3,484.000

LF  

6.50000 1,105.00170.000

1,105.00

0135 REMOVAL OF END ANCHORAGE 0.000

1.000

202-01300  
 

2.000

EACH

165.00000 165.001.000

165.00

0140 *PLUG STRUCTURE 0.000

0.000

202-04000  
 

7.000

EACH

158.00000 0.000.000

0.00

0145 *PLUG CULVERT 0.000

0.000

202-04001  
 

7.000

EACH

790.00000 0.000.000

0.00

0150 *CLEAN VALVE BOX 0.000

0.000

202-04005  
 

2.000

EACH

460.00000 0.000.000

0.00

0155 *ABANDON WELL 0.000

0.000

202-04100  
 

1.000

EACH

1,625.00000 0.000.000

0.00

0160 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

2,209.000

203-00010  
 

90,180.000

CY  

5.75000 12,701.752,209.000

12,701.75

0165 *BLADING 0.000

10.000

203-01500  
 

80.000

HOUR

105.00000 1,050.0010.000

1,050.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *POTHOLING 10.500

52.000

203-01597  
 

200.000

HOUR

184.00000 11,500.0062.500

9,568.00

0175 *SWEEPING (WITH PICKUP BROOM) 0.000

13.500

203-01622  
 

210.000

HOUR

156.00000 2,106.0013.500

2,106.00

0180 *SHORING (AREA 4) 0.000

0.000

206-01784  
 

1.000

L S 

320,000.00000 0.000.000

0.00

0185 *SHORING (AREA 8) 0.000

0.000

206-01788  
 

1.000

L S 

73,000.00000 0.000.000

0.00

0190 *SHORING (AREA 9) 0.293

0.110

206-01789  
 

1.000

L S 

1,000,000.00000 403,000.000.403

110,000.00

0195 EROSION LOG (12 INCH) 71.000

20.000

208-00002  
 

1,960.000

LF  

5.50000 500.5091.000

110.00

0200 SILT FENCE 1,704.000

300.000

208-00020  
 

6,440.000

LF  

2.00000 4,008.002,004.000

600.00

0205 GRAVEL BAG 75.000

0.000

208-00034  
 

100.000

LF  

12.50000 937.5075.000

0.00

0210 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

6.000

EACH

1,085.00000 0.000.000

0.00

0215 STORM DRAIN INLET PROTECTION 5.000

0.000

208-00050  
 

118.000

EACH

270.00000 1,350.005.000

0.00

0220 *STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

6.000

EACH

1,470.00000 1,470.001.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 2.000

0.000

208-00103  
 

80.000

HOUR

40.00000 80.002.000

0.00

0230 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

80.000

HOUR

58.00000 0.000.000

0.00

0235 *EROSION CONTROL SUPERVISOR 19.000

20.000

208-00206  
 

500.000

DAY 

70.00000 2,730.0039.000

1,400.00

0240 TIME-RELEASED WATER PRODUCT 0.000

0.000

209-00200  
 

11,000.000

EACH

8.25000 0.000.000

0.00

0245 *RESET TV CAMERAS 0.000

1.000

210-00473  
 

2.000

EACH

540.00000 540.001.000

540.00

0250 *RESET LIGHT STANDARD 1.000

0.000

210-00750  
 

9.000

EACH

350.00000 350.001.000

0.00

0255 RESET GROUND SIGN 0.000

0.000

210-00810  
 

3.000

EACH

158.00000 0.000.000

0.00

0260 RESET SIGN PANEL 0.000

0.000

210-00815  
 

2.000

EACH

158.00000 0.000.000

0.00

0265 *RESET VARIABLE MESSAGE SIGN 0.000

0.000

210-00820  
 

1.000

EACH

6,240.00000 0.000.000

0.00

0270 *RESET TRAFFIC COUNTER (PERMANENT) 0.000

0.000

210-00910  
 

4.000

EACH

650.00000 0.000.000

0.00

0275 *ADJUST MANHOLE 0.000

0.000

210-04010  
 

4.000

EACH

635.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MODIFY MANHOLE 1.000

1.000

210-04015  
 

3.000

EACH

1,140.00000 2,280.002.000

1,140.00

0285 *MODIFY INLET 0.000

0.000

210-04020  
 

5.000

EACH

3,950.00000 0.000.000

0.00

0290 *ADJUST VALVE BOX 0.000

0.000

210-04050  
 

4.000

EACH

290.00000 0.000.000

0.00

0295 *DEWATERING 0.000

0.000

211-03005  
 

1.000

L S 

550,000.00000 0.000.000

0.00

0300 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

16.000

ACRE

330.00000 0.000.000

0.00

0305 SOIL CONDITIONING 0.000

0.000

212-00032  
 

16.000

ACRE

3,060.00000 0.000.000

0.00

0310 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

16.000

ACRE

420.00000 0.000.000

0.00

0315 FLEXIBLE GROWTH MEDIUM 0.000

0.000

213-00009  
 

1.300

ACRE

935.00000 0.000.000

0.00

0320 MULCH TACKIFIER 0.000

0.000

213-00061  
 

3,200.000

LB  

2.10000 0.000.000

0.00

0325 LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

15,500.00000 0.000.000

0.00

0330 DECIDUOUS TREE (5 GALLON CONTAINER) 0.000

0.000

214-00205  
 

51.000

EACH

41.50000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

3,620.000

SY  

3.10000 0.000.000

0.00

0340 HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

40.000

HOUR

104.00000 0.000.000

0.00

0345 *WILDLIFE BIOLOGIST 0.000

6.500

240-00000  
 

40.000

HOUR

68.00000 442.006.500

442.00

0350 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.100

0.050

250-00010  
 

1.000

L S 

4,200.00000 630.000.150

210.00

0355 *MONITORING TECHNICIAN 24.800

50.500

250-00050  
 

1,000.000

HOUR

36.75000 2,767.2875.300

1,855.88

0360 *HEALTH AND SAFETY OFFICER 88.500

91.800

250-00110  
 

1,000.000

HOUR

57.50000 10,367.25180.300

5,278.50

0365 *MATERIAL SAMPLING AND DELIVERY 13.000

2.000

250-00120  
 

100.000

EACH

42.00000 630.0015.000

84.00

0370 *MATERIAL HANDLING (STOCKPILE) 120.000

0.000

250-00200  
 

25,000.000

CY  

4.45000 534.00120.000

0.00

0375 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

25,000.000

CY  

19.75000 0.000.000

0.00

0380 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

24,845.000

TON 

10.00000 0.000.000

0.00

0385 *AGGREGATE BASE COURSE (CLASS 6) 0.000

209.000

304-06007  
 

209.000

CY  

23.00000 4,807.00209.000

4,807.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 78.750

174.370

403-00720  
 

395.000

TON 

114.00000 28,855.68253.120

19,878.18

0395 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000

0.000

403-09221  
 

1,886.000

TON 

86.00000 0.000.000

0.00

0400 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

9,715.000

TON 

43.50000 0.000.000

0.00

0405 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

1,000.000

TON 

65.50000 0.000.000

0.00

0410 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

36.000

411-10255  
 

6,816.000

GAL 

3.00000 108.0036.000

108.00

0415 *CONCRETE PAVEMENT (13 INCH) 0.000

0.000

412-01300  
 

29,723.000

SY  

50.00000 0.000.000

0.00

0420 *GEOTEXTILE (DRAINAGE) (CLASS 2) 0.000

0.000

420-00113  
 

1,200.000

SY  

3.10000 0.000.000

0.00

0425 *DRILLED CAISSON (30 INCH) 0.000

0.000

503-00030  
 

68.000

LF  

108.00000 0.000.000

0.00

0430 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

21.000

LF  

145.00000 0.000.000

0.00

0435 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

76.000

LF  

155.00000 0.000.000

0.00

0440 *RIPRAP (SPECIAL) (D50=9 INCH) 0.000

0.000

506-00010  
 

386.000

CY  

68.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *GROUTED RIPRAP 0.000

0.000

506-00035  
 

164.000

SY  

310.00000 0.000.000

0.00

0450 PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

101.000

LF  

120.00000 0.000.000

0.00

0455 CONCRETE CLASS B 0.000

0.000

601-01000  
 

118.000

CY  

410.00000 0.000.000

0.00

0460 *REINFORCING STEEL 0.000

0.000

602-00000  
 

10,420.000

LB  

0.46000 0.000.000

0.00

0465 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

164.000

603-01155  
 

1,075.000

LF  

103.00000 16,892.00164.000

16,892.00

0470 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

437.000

603-01185  
 

1,601.000

LF  

74.00000 32,338.00437.000

32,338.00

0475 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

39.000

603-01245  
 

468.000

LF  

70.00000 2,730.0039.000

2,730.00

0480 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01305  
 

1,600.000

LF  

115.00000 0.000.000

0.00

0485 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

72.000

603-01365  
 

170.000

LF  

125.00000 9,000.0072.000

9,000.00

0490 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

52.000

603-01485  
 

52.000

LF  

150.00000 7,800.0052.000

7,800.00

0495 *15 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05015  
 

1.000

EACH

1,115.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

2.000

EACH

1,385.00000 0.000.000

0.00

0505 *36 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05036  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

0510 *48 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05048  
 

1.000

EACH

2,430.00000 2,430.001.000

2,430.00

0515 *30 INCH REINFORCED CONCRETE PIPE (JACKED) CLASS V PIPE 0.000

0.000

603-07300  
 

657.000

LF  

1,250.00000 0.000.000

0.00

0520 *8 INCH PLASTIC PIPE 851.000

651.000

603-50008  
 

1,502.000

LF  

81.25000 122,037.501,502.000

52,893.75

0525 *30 INCH PLASTIC PIPE 0.000

0.000

603-50030  
 

384.000

LF  

137.00000 0.000.000

0.00

0530 *5X3 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000

0.000

603-70503  
 

106.000

LF  

304.00000 0.000.000

0.00

0535 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

2.000

EACH

3,890.00000 0.000.000

0.00

0540 *INLET TYPE C (10 FOOT) 0.000

1.000

604-00310  
 

1.000

EACH

4,675.00000 4,675.001.000

4,675.00

0545 *INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

1.000

EACH

4,250.00000 0.000.000

0.00

0550 *INLET TYPE 16 (10 FOOT) 0.000

0.000

604-16010  
 

1.000

EACH

4,545.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *INLET TYPE 16 (SINGLE) (SPECIAL) 0.000

1.000

604-16050  
 

4.000

EACH

4,790.00000 4,790.001.000

4,790.00

0560 *OUTLET STRUCTURE 0.000

0.000

604-20001  
 

1.000

L S 

45,130.00000 0.000.000

0.00

0565 *VANE GRATE INLET (5 FOOT) 0.000

0.000

604-25005  
 

2.000

EACH

3,890.00000 0.000.000

0.00

0570 *VANE GRATE INLET (15 FOOT) 0.000

0.000

604-25015  
 

1.000

EACH

6,470.00000 0.000.000

0.00

0575 *VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000

0.000

604-26005  
 

8.000

EACH

5,150.00000 0.000.000

0.00

0580 *VANE GRATE INLET SPECIAL (DOUBLE) (5 FOOT) 0.000

0.000

604-26006  
 

1.000

EACH

5,675.00000 0.000.000

0.00

0585 *VANE GRATE INLET (DOUBLE) (10 FOOT) 0.000

0.000

604-26010  
 

11.000

EACH

5,925.00000 0.000.000

0.00

0590 *VANE GRATE INLET SPECIAL (DOUBLE) (10 FOOT) 0.000

0.000

604-26011  
 

3.000

EACH

6,240.00000 0.000.000

0.00

0595 *MANHOLE SLAB BASE (SPECIAL) (SPECIAL)(25 FOOT)(5 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

3.000

EACH

7,000.00000 0.000.000

0.00

0600 *MANHOLE SLAB BASE (SPECIAL) (SPECIAL)(15 FOOT)(5 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

1.000

EACH

4,270.00000 0.000.000

0.00

0605 *MANHOLE SLAB BASE (SPECIAL) (SPECIAL)(20 FOOT)(6 FOOT 
DIAMETER(

0.000

0.000

604-30000  
 

1.000

EACH

5,900.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *MANHOLE SLAB BASE (SPECIAL) (SPECIAL)(10 FOOT)(6 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

1.000

EACH

2,830.00000 0.000.000

0.00

0615 *MANHOLE SLAB BASE (SPECIAL) (SPECIAL)(25 FOOT)(9 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

2.000

EACH

36,700.00000 0.000.000

0.00

0620 *MANHOLE SLAB BASE (10 FOOT) 0.000

5.000

604-30010  
 

7.000

EACH

1,910.00000 9,550.005.000

9,550.00

0625 *MANHOLE SLAB BASE (15 FOOT) 0.000

2.000

604-30015  
 

2.000

EACH

3,390.00000 6,780.002.000

6,780.00

0630 *MANHOLE SLAB BASE (20 FOOT) 0.000

1.000

604-30020  
 

2.000

EACH

4,365.00000 4,365.001.000

4,365.00

0635 *MANHOLE BOX BASE (10 FOOT) 0.000

0.000

604-31010  
 

1.000

EACH

9,745.00000 0.000.000

0.00

0640 MANHOLE SPECIAL 0.000

0.000

604-39000  
 

1.000

EACH

8,310.00000 0.000.000

0.00

0645 *MANHOLE SPECIAL (5 FOOT) 0.000

0.000

604-39005  
 

3.000

EACH

2,070.00000 0.000.000

0.00

0650 *MANHOLE SPECIAL (10 FOOT) 0.000

0.000

604-39010  
 

2.000

EACH

2,200.00000 0.000.000

0.00

0655 *MANHOLE SPECIAL (20 FOOT) 0.000

0.000

604-39020  
 

1.000

EACH

4,720.00000 0.000.000

0.00

0660 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

980.000

LF  

14.00000 0.000.000

0.00
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PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

1,953.000

LF  

53.00000 0.000.000

0.00

0670 *GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

80.000

LF  

63.00000 0.000.000

0.00

0675 *GUARDRAIL TYPE 7 (STYLE CC)(CONCRETE GLARE SCREEN) 0.000

0.000

606-00725  
 

1,573.000

LF  

78.00000 0.000.000

0.00

0680 *GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

2,839.000

LF  

63.00000 0.000.000

0.00

0685 *GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

1,068.000

LF  

105.00000 0.000.000

0.00

0690 END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

5.000

EACH

610.00000 0.000.000

0.00

0695 END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,135.00000 0.000.000

0.00

0700 END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

2.000

EACH

1,595.00000 0.000.000

0.00

0705 FENCE (PLASTIC) 46.000

196.000

607-11525  
 

500.000

LF  

3.70000 895.40242.000

725.20

0710 CONCRETE SIDEWALK (6 INCH) 0.000

84.000

608-00006  
 

271.000

SY  

36.50000 3,066.0084.000

3,066.00

0715 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

45.000

SY  

115.00000 0.000.000

0.00
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PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

472.000

LF  

14.00000 0.000.000

0.00

0725 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

828.000

LF  

15.00000 0.000.000

0.00

0730 MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

3,423.000

SF  

7.00000 0.000.000

0.00

0735 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

36.000

EACH

23.00000 0.000.000

0.00

0740 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

15.000

EACH

24.00000 0.000.000

0.00

0745 DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

8.000

EACH

10.50000 0.000.000

0.00

0750 DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

35.000

EACH

11.50000 0.000.000

0.00

0755 *1 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00100  
 

3,295.000

LF  

4.20000 0.000.000

0.00

0760 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

2,150.000

LF  

11.50000 0.000.000

0.00

0765 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 310.000

1,172.000

613-01200  
 

4,100.000

LF  

8.10000 12,004.201,482.000

9,493.20

0770 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

1,568.000

613-01300  
 

10,150.000

LF  

9.45000 14,817.601,568.000

14,817.60
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PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01400  
 

460.000

LF  

11.55000 0.000.000

0.00

0780 *PULL BOX (24"X36"X24") 0.000

6.000

613-07023  
 

27.000

EACH

703.00000 4,218.006.000

4,218.00

0785 *PULL BOX (16"X24"X12") 0.000

0.000

613-07026  
 

8.000

EACH

304.00000 0.000.000

0.00

0790 *PULL BOX (30"X48"X18") 0.000

0.000

613-07039  
 

3.000

EACH

990.00000 0.000.000

0.00

0795 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

21,325.00000 0.000.000

0.00

0800 *LIGHT STANDARD METAL (70 FOOT) 0.000

0.000

613-34700  
 

4.000

EACH

7,525.00000 0.000.000

0.00

0805 *LIGHT STANDARD FOUNDATION 1.000

0.000

613-40010  
 

9.000

EACH

950.00000 950.001.000

0.00

0810 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

1.000

EACH

8,425.00000 0.000.000

0.00

0815 *TEMPORARY LIGHTING 0.000

0.000

613-50210  
 

1.000

L S 

11,800.00000 0.000.000

0.00

0820 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CURVILINEAR 
(TRAFFIC)

0.000

0.000

613-70400  
 

5.000

EACH

1,545.00000 0.000.000

0.00

0825 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000

0.000

613-71000  
 

10.000

EACH

1,225.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000

0.000

613-72150  
 

8.000

EACH

333.00000 0.000.000

0.00

0835 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

216.000

SF  

15.25000 0.000.000

0.00

0840 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

396.000

SF  

23.00000 0.000.000

0.00

0845 SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

515.000

SF  

34.50000 0.000.000

0.00

0850 SIGN POST (SPECIAL) 0.000

0.000

614-00040  
 

10.000

LF  

68.00000 0.000.000

0.00

0855 STEEL SIGN POST (2X2 INCH TUBING) 0.000

0.000

614-00216  
 

43.000

LF  

12.50000 0.000.000

0.00

0860 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 0.000

0.000

614-01583  
 

24.000

EACH

409.00000 0.000.000

0.00

0865 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 0.000

0.000

614-03100  
 

5.000

EACH

2,520.00000 0.000.000

0.00

0870 BUTTERFLY STRUCTURE 0.000

0.000

614-30110  
 

1.000

EACH

25,000.00000 0.000.000

0.00

0875 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000

0.000

614-32400  
 

3.000

EACH

34,500.00000 0.000.000

0.00

0880 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000

0.000

614-70150  
 

4.000

EACH

575.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

18.000

EACH

350.00000 0.000.000

0.00

0890 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

2.000

EACH

14,900.00000 0.000.000

0.00

0895 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

2.000

EACH

225.00000 0.000.000

0.00

0900 *FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

614-72866  
 

3.000

EACH

3,945.00000 0.000.000

0.00

0905 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

3.000

EACH

8,300.00000 0.000.000

0.00

0910 *TRAFFIC SIGNAL-LIGHT POLE STEEL 0.000

0.000

614-81000  
 

1.000

EACH

4,300.00000 0.000.000

0.00

0915 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 0.000

0.000

614-81160  
 

1.000

EACH

22,130.00000 0.000.000

0.00

0920 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 0.000

0.000

614-81165  
 

2.000

EACH

23,400.00000 0.000.000

0.00

0925 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000

0.000

614-82010  
 

1.000

EACH

15,400.00000 0.000.000

0.00

0930 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

1.000

EACH

840.00000 0.000.000

0.00

0935 IMPACT ATTENUATOR (QUADGUARD)(TAPERED) 0.000

0.000

614-85001  
 

1.000

EACH

28,700.00000 0.000.000

0.00
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NO.
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NO.
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CAT NO0200 ROADWAY 

0940 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 0.000

0.000

614-85312  
 

1.000

EACH

2,825.00000 0.000.000

0.00

0945 *UNINTERRUPTED POWER SUPPLY 0.000

0.000

614-86800  
 

2.000

EACH

6,275.00000 0.000.000

0.00

0950 *CLOSED CIRCUIT TELEVISION 0.000

0.000

614-87320  
 

1.000

EACH

287.00000 0.000.000

0.00

0955 *TEST FIBER OPTIC CABLE 0.000

0.000

614-87350  
 

1.000

L S 

1,045.00000 0.000.000

0.00

0960 *FIBER OPTIC CABLE (SPECIAL) 0.000

0.000

614-87401  
 

3,900.000

LF  

1.55000 0.000.000

0.00

0965 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000

0.000

614-87406  
 

750.000

LF  

2.10000 0.000.000

0.00

0970 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 0.000

0.000

614-87496  
 

3,000.000

LF  

3.70000 0.000.000

0.00

0975 *DETOUR CULVERT PIPE 0.000

0.080

617-03000  
 

1.000

L S 

200,000.00000 16,000.000.080

16,000.00

0980 *DETOUR 0.000

0.000

621-00425  
 

1.000

L S 

795,000.00000 0.000.000

0.00

0985 *CONSTRUCTION SURVEYING 0.025

0.025

625-00000  
 

1.000

L S 

130,000.00000 6,500.000.050

3,250.00

0990 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

900,000.00000 0.000.000

0.00
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NO.
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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CAT NO0200 ROADWAY 

0995 *PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

16,000.00000 0.000.000

0.00

1000 PAVEMENT MARKING PAINT 6.000

47.000

627-00001  
 

1,192.000

GAL 

26.25000 1,391.2553.000

1,233.75

1005 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

102.000

GAL 

63.00000 0.000.000

0.00

1010 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

826.000

SF  

9.45000 0.000.000

0.00

1015 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

0.000

627-01010  
 

1,350.000

SF  

10.00000 0.000.000

0.00

1020 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 
III) 

0.000

0.000

627-30327  
 

62.000

SF  

16.75000 0.000.000

0.00

1025 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

268.000

SF  

12.60000 0.000.000

0.00

1030 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

453.000

SF  

14.70000 0.000.000

0.00

1035 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

1,252.000

SF  

10.50000 0.000.000

0.00

1040 *FLAGGING 45.000

242.500

630-00000  
 

6,000.000

HOUR

20.50000 5,893.75287.500

4,971.25

1045 TRAFFIC CONTROL VEHICLE 0.000

1.000

630-00004  
 

2.000

EACH

625.00000 625.001.000

625.00
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CAT NO0200 ROADWAY 

1050 TRAFFIC CONTROL INSPECTION 8.000

12.000

630-00007  
 

225.000

DAY 

110.00000 2,200.0020.000

1,320.00

1055 *TRAFFIC CONTROL MANAGEMENT 9.000

16.000

630-00012  
 

500.000

DAY 

480.00000 12,000.0025.000

7,680.00

1060 UNIFORMED TRAFFIC CONTROL COORDINATION 0.000

34.500

630-00015  
 

80.000

HOUR

15.25000 526.1334.500

526.13

1065 FLASHING BEACON (PORTABLE) 3.000

0.000

630-80001  
 

6.000

EACH

1,655.00000 4,965.003.000

0.00

1070 BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.500

4.000

630-80335  
 

23.000

EACH

190.00000 1,615.008.500

760.00

1075 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.500

45.000

630-80341  
 

192.000

EACH

55.00000 4,207.5076.500

2,475.00

1080 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000

8.000

630-80342  
 

71.000

EACH

100.00000 3,000.0030.000

800.00

1085 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.500

0.000

630-80343  
 

21.000

EACH

130.00000 1,235.009.500

0.00

1090 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 176.375

194.250

630-80344  
 

799.000

SF  

21.50000 7,968.44370.625

4,176.38

1095 PORTABLE MESSAGE SIGN PANEL 3.500

0.500

630-80355  
 

12.000

EACH

5,300.00000 21,200.004.000

2,650.00

1100 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.500

1.500

630-80358  
 

6.000

EACH

915.00000 2,745.003.000

1,372.50



CONTID: C17170         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1105 DRUM CHANNELIZING DEVICE 27.500

50.000

630-80360  
 

400.000

EACH

48.50000 3,758.7577.500

2,425.00

1110 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 1.000

1.000

630-80363  
 

10.000

EACH

73.00000 146.002.000

73.00

1115 CONCRETE BARRIER (TEMPORARY) 558.000

348.000

630-80370  
 

7,690.000

LF  

16.25000 14,722.50906.000

5,655.00

1120 GLARE SCREEN (TEMPORARY) 0.000

0.000

630-80378  
 

850.000

LF  

11.25000 0.000.000

0.00

1125 TRAFFIC CONE 50.000

100.000

630-80380  
 

300.000

EACH

12.25000 1,837.50150.000

1,225.00

1130 IMPACT ATTENUATOR (TEMPORARY) 0.000

1.500

630-85010  
 

15.000

EACH

2,300.00000 3,450.001.500

3,450.00

1135 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.500

630-85040  
 

2.000

EACH

28,500.00000 28,500.001.000

14,250.00

1140 *TRAFFIC SIGNAL (TEMPORARY) 0.000

0.400

630-86800  
 

1.000

L S 

41,560.00000 16,624.000.400

16,624.00

1145 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

3,000,000.000

F A 

1.00000 0.000.000

0.00

1150 F/A PARTNERING 0.000

61.190

700-70011  
 

25,000.000

F A 

1.00000 61.1961.190

61.19

1155 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

75,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1160 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1165 F/A ROADWAY SMOOTHNESS INCENTIVE FOR PCCP ONLY 0.000

0.000

700-70018  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1170 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

130,000.000

F A 

1.00000 0.000.000

0.00

1175 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

25,600.000

HOUR

1.00000 0.000.000

0.00

1180 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

9,000.000

F A 

1.00000 0.000.000

0.00

1185 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

35,000.000

F A 

1.00000 0.000.000

0.00

1190 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1195 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1200 F/A LANDSCAPE RESTORATION 0.000

0.000

700-70034  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1205 F/A UTC OFFICER HOURS 0.000

5,258.000

700-70035  
 

15,000.000

F A 

1.00000 5,258.005,258.000

5,258.00

1210 FORCED ACCOUNTS SECURITY GUARD SERVICES 0.000

0.000

700-70036  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1215 F/A OBTAIN PERMITS 0.000

0.000

700-70070  
 

500,000.000

F A 

1.00000 0.000.000

0.00

1220 F/A OBTAIN POWER FROM XCEL ENERGY 0.000

705.100

700-70072  
 

175,000.000

F A 

1.00000 705.10705.100

705.10

1225 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1230 F/A HAZARDOUS WASTE DISPOSAL SOILS 6,700.550

2,301.070

700-70587  
 

1,200,000.000

F A 

1.00000 9,001.629,001.620

2,301.07

1235 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,892.750

0.000

700-70589  
 

500,000.000

F A 

1.00000 1,892.751,892.750

0.00

1595 HOT MIX ASPHALT (SPECIAL) HMA (SPECIAL) TRENCH PAVING 0.000

460.580

403-02000  
 

460.580

TON 

63.50000 29,246.83460.580

29,246.83

CAT 996,508.17511,541.1618,739,439.88CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-16-XU BRIDGE 

1245 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

270,000.00000 0.000.000

0.00

1250 *REMOVAL OF MAT FROM BRIDGE 0.000

0.000

202-00410  
 

395.000

SY  

5.10000 0.000.000

0.00

1255 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

2,261.000

CY  

7.35000 0.000.000

0.00

1260 *STRUCTURE EXCAVATION (SPECIAL) 0.000

0.000

206-00010  
 

690.000

CY  

8.40000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-XU BRIDGE 

1265 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

441.000

CY  

15.00000 0.000.000

0.00

1270 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

558.000

CY  

7.35000 0.000.000

0.00

1275 *SHORING (AREA 1) 0.000

0.000

206-01781  
 

1.000

L S 

34,000.00000 0.000.000

0.00

1280 *SHORING (AREA 2) 0.000

0.000

206-01782  
 

1.000

L S 

72,000.00000 0.000.000

0.00

1285 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000

0.000

403-09221  
 

512.000

TON 

86.00000 0.000.000

0.00

1290 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

2,981.000

LF  

155.00000 0.000.000

0.00

1295 *DRILLED CAISSON (60 INCH) 0.000

0.000

503-00060  
 

200.000

LF  

330.00000 0.000.000

0.00

1300 *JET GROUTED SHAFT (36 INCH) 0.000

0.000

503-00536  
 

645.000

LF  

98.00000 0.000.000

0.00

1305 STRUCTURAL STEEL (GALVANIZED) 0.000

0.000

509-00001  
 

5,345.000

LB  

4.85000 0.000.000

0.00

1310 BEARING DEVICE (TYPE I) 0.000

0.000

512-00101  
 

67.000

EACH

475.00000 0.000.000

0.00

1315 PEDESTRIAN RAILING (STEEL)(SPECIAL) 0.000

0.000

514-00201  
 

481.000

LF  

212.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 06/02/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-XU BRIDGE 

1320 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

2,846.000

SY  

12.25000 0.000.000

0.00

1325 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

362.000

LF  

225.00000 0.000.000

0.00

1330 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

2,156.000

CY  

350.00000 0.000.000

0.00

1335 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

20,601.000

SF  

0.85000 0.000.000

0.00

1340 STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

2,289.000

SY  

7.15000 0.000.000

0.00

1345 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

350,395.000

LB  

0.57000 0.000.000

0.00

1350 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

367.000

LF  

14.00000 0.000.000

0.00

1355 *BRIDGE RAIL TYPE 10 (SPECIAL) 0.000

0.000

606-11005  
 

478.000

LF  

148.00000 0.000.000

0.00

1360 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

1,020.000

LF  

11.50000 0.000.000

0.00

1365 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01400  
 

482.000

LF  

11.55000 0.000.000

0.00

1370 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01600  
 

964.000

LF  

12.60000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-XU BRIDGE 

1375 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 0.000

0.000

618-01994  
 

30,095.000

SF  

44.50000 0.000.000

0.00

CAT 0.000.003,755,231.25CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-16-XT CULVERT 

1380 *REMOVAL OF STRUCTURE (SPECIAL) 0.000

1.000

202-00002  
 

1.000

EACH

2,625.00000 2,625.001.000

2,625.00

1385 *REMOVAL OF CONCRETE FOOTING 0.000

0.000

202-00900  
 

2.000

EACH

1,040.00000 0.000.000

0.00

1390 *STRUCTURE EXCAVATION (SPECIAL) 0.000

500.000

206-00010  
 

14,755.000

CY  

8.40000 4,200.00500.000

4,200.00

1395 *STRUCTURE BACKFILL (SPECIAL) 0.000

0.000

206-00050  
 

224.000

CY  

10.50000 0.000.000

0.00

1400 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

4,670.000

CY  

15.00000 0.000.000

0.00

1405 *SHORING (AREA 3) 0.000

0.000

206-01783  
 

1.000

L S 

320,000.00000 0.000.000

0.00

1410 PIPE RAILING 0.000

0.000

514-00000  
 

182.000

LF  

64.00000 0.000.000

0.00

1415 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

3,560.000

CY  

300.00000 0.000.000

0.00

1420 *REINFORCING STEEL 0.000

0.000

602-00000  
 

538,160.000

LB  

0.46000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-XT CULVERT 

1425 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

247,680.000

LB  

0.57000 0.000.000

0.00

CAT 6,825.006,825.001,989,428.20CURRENT AMT0301 $ $ $

CAT NO0302 PUMP STATION 

1430 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000

0.000

202-00000  
 

1.000

L S 

38,000.00000 0.000.000

0.00

1435 *SHORING (AREA 6) 0.000

0.000

206-01786  
 

1.000

L S 

5,100.00000 0.000.000

0.00

1440 *PUMP STATION 0.000

0.000

622-00720  
 

1.000

L S 

450,000.00000 0.000.000

0.00

1445 *SUMP PUMP (SPECIAL)(12 INCH SUBMERSIBLE) 0.000

0.000

622-10200  
 

4.000

EACH

48,000.00000 0.000.000

0.00

1450 *SUMP PUMP (SPECIAL)(6 INCH SUBMERSIBLE) 0.000

0.000

622-10200  
 

2.000

EACH

14,800.00000 0.000.000

0.00

1455 *ELECTRICAL SYSTEMS 0.000

0.000

670-00000  
 

1.000

L S 

205,000.00000 0.000.000

0.00

CAT 0.000.00919,700.00CURRENT AMT0302 $ $ $

CAT NO0303 WALL STRUCTURES 

1460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

21,400.00000 0.000.000

0.00

1465 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

174.000

CY  

7.35000 0.000.000

0.00

1470 STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

250.000

CY  

62.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0303 WALL STRUCTURES 

1475 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

306.000

CY  

15.00000 0.000.000

0.00

1480 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

121.000

CY  

7.35000 0.000.000

0.00

1485 *FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

19.000

CY  

52.50000 0.000.000

0.00

1490 *SHORING (AREA 5) 0.000

0.000

206-01785  
 

1.000

L S 

32,000.00000 0.000.000

0.00

1495 *SHORING (AREA 7) 0.000

0.000

206-01787  
 

1.000

L S 

32,000.00000 0.000.000

0.00

1500 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

8,137.000

LF  

145.00000 0.000.000

0.00

1505 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

2,271.000

LF  

155.00000 0.000.000

0.00

1510 *JET GROUTED SHAFT (36 INCH) 0.000

0.000

503-00536  
 

6,174.000

LF  

98.00000 0.000.000

0.00

1515 *GROUND NAILED WALL 0.000

0.000

504-06100  
 

18,792.000

SF  

35.00000 0.000.000

0.00

1520 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

41.000

CY  

380.00000 0.000.000

0.00

1525 PEDESTRIAN RAILING (STEEL)(SPECIAL) 0.000

0.000

514-00201  
 

37.000

LF  

212.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0303 WALL STRUCTURES 

1530 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

2,244.000

CY  

414.00000 0.000.000

0.00

1535 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

46,341.000

SF  

0.85000 0.000.000

0.00

1540 STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

5,154.000

SY  

7.15000 0.000.000

0.00

1545 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

140,225.000

LB  

0.57000 0.000.000

0.00

1550 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

1,467.000

LF  

14.00000 0.000.000

0.00

1555 GEOCOMPOSITE DRAIN 0.000

0.000

605-83000  
 

1,492.000

SY  

15.50000 0.000.000

0.00

1560 SUBSURFACE DRAIN OUTLET 0.000

0.000

605-84000  
 

48.000

LF  

11.00000 0.000.000

0.00

1565 *BRIDGE RAIL TYPE 10 (SPECIAL) 0.000

0.000

606-11005  
 

37.000

LF  

148.00000 0.000.000

0.00

1570 FENCE CHAIN LINK (48 INCH) 0.000

0.000

607-53148  
 

2,430.000

LF  

30.25000 0.000.000

0.00

1575 GUTTER TYPE 2 (SPECIAL) 0.000

0.000

609-24000  
 

789.000

LF  

14.50000 0.000.000

0.00

CAT 0.000.004,146,522.95CURRENT AMT0303 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:19

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1580 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

48,500.00000 48,500.001.000

0.00

1585 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

41,200.00000 41,200.001.000

0.00

1590 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

2,365.00000 4,730.002.000

0.00

CAT 94,430.000.0094,430.00CURRENT AMT0400 $ $ $

$ 1,097,763.17518,366.16$29,644,752.28$CURRENT AMTPROJECT TOTAL


